# BI-WEEKLY LOOK AHEAD SCHEDULE

**East Street Sewer Separation and Renewal**

FOREMAN: Willie Coreno/Joe Micheli

DATE: 8/30/2019

WEEK ENDING: 9/14/2019

PLEASE SEE SEPARATE ATTACHMENT FOR LANE CLOSURES

| ACTIVITIES PLANNED | 9/2/2019 MON. | 9/3/2019 TUE. | 9/4/2019 WED. | 9/5/2019 THR. | 9/6/2019 FRI. | 9/7/2019 SAT. | 9/9/2019 MON. | 9/10/2019 TUE. | 9/11/2019 WED. | 9/12/2019 THR. | 9/13/2019 FRI. | 9/14/2019 SAT. | SUBCONTRACTORS | DATE |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | | | SYKim Land Surveyors | |
| Porous Asphalt | | | | | | | | | | | X | | Harbour Roads | |
| | H | | | | | | | | | | | | | |
| GIGP Sidewalk | | | | X | X | | X | | | | | | JJP | |
| GIGP Curb Parking lot side | O | | | X | X | | X | | | | | | JJP | |
| Elm Street Curb (Recon area) | | | | | | | | X | X | | | | JJP | |
| Herrick/Elm Curb | L | | | | | | | | | X | X | | | |
| | | | | | | | | | | | | | | |
| Reline SMHs | I | X | X | X | X | | X | X | X | | | | Arold | |
| Street Tree Plantings | | | | | | | | X | X | X | X | | Constantine | |
| | D | | | | | | | | | | | | | |
| ELM/Herrick Street Drainage | | X | X | X | X | | X | X | X | X | X | | ISSUES THAT NEED ANSWERS | |
| | A | | | | | | | | | | | | | |
| Excavate/Install GIGP area | | X | X | X | X | | X | | | | | | | |
| Elm Herrick Intersection Curb/SW Ex | Y | | | | | | | X | X | | | | | |
| Elm Street Recon | | | | | | | | | | X | X | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| **CREW SIZE** | 6 | 6 | 6 | 6 | 6 | | 6 | 6 | 6 | 6 | 6 | | | |